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Grant Number: Obligation Date: Award Date:
B-11-DN-53-0001

Grantee Name: Contract End Date: Review by HUD:

State of Washington Submitted - Await for Review
Grant Amount: Grant Status: QPR Contact:
$5,000,000.00 Active Corina Grigoras

Estimated PI/RL Funds:
$0.00

Total Budget:
$5,000,000.00

Disasters:

Declaration Number
NSP

Narratives

Summary of Distribution and Uses of NSP Funds:

Washington State Department of Commerce (Commerce) was allocated $5,000,000 in the third round of federal funding of the Neighborhood
Stabilization Program to establish and implement the NSP3 in Washington State.

On February 25, 2011, Commerce submitted a first NSP3 Action Plan Amendment that described the Request for Proposal (RFP) process
that Commerce was going to follow to fund projects targeted in the areas of greatest need in Washington State. After undergoing a public
comment period, the first NSP3 Action Plan Amendment was finalized by Commerce and approved by HUD on March 9, 2011. The

NSP3 grant agreement was executed between HUD and Commerce on the same day.

Following the project selection process described in the first NSP3 Action Plan Amendment, Commerce prepared a second NSP3 Action Plan
Amendment. The second NSP3 Action Plan Amendment describes the outcomes of the RFP process and the projects that Commerce
selected for NSP3 funding and their anticipated results. Commerce will grant the NSP3 funds to four sub-recipient local jurisdictions to recover
and redevelop abandoned and/or foreclosed properties in four target areas in Washington State, as follows:

1. City of Federal Way: $1,693,000 for the Westway Neighborhood Housing Project. City of Federal Way will acquire, rehabilitate, and sell
14 foreclosed and vacant properties to low-income persons/households. Approximately 30% of the NSP3 funds will be used to benefit
households earning 50% or less of the area median income.

2. City of Lakewood: $640,000 for the Tillicum Low-Income Housing Project. City of Lakewood will acquire 11 foreclosed and vacant
properties in order to rehabilitate or rebuild them. All 11 units will be sold to households earning 50% or less of the area median income.

3. Snohomish County: $1,102,500 for the Park Place Townhome Rentals Project. Snohomish County will acquire 14 newly constructed,
vacant, and bank-owned homes. All 14 units will be rented to households earning 50% or less of the area median income.

4. City of Spokane: $1,400,000 for the IERR East Sprague Avenue Rentals Project. City of Spokane will build 37 new affordable rental
housing units on a vacant lot in a neighborhood heavily impacted by foreclosures. 34 units will be rented to households earning 50% or less of
the area median income. The other 3 units will be rented to households earning 60% or less of the area median income.

The average HUD foreclosure need score for the four target areas is 13.25. The projects will recover a total of 76 housing units, of which 64
will be rented or sold to households/individuals earning 50% or less of the area median income (set-aside activities).

How Fund Use Addresses Market Conditions:

As described in Commerce's first NSP3 Action Plan Amendment dated February 25, 2011, and approved by HUD on March 9, 2011,
Commerce published an RFP to solicit and select projects on a competitive basis. The RFP was sent to all NSP1 sub-recipients and
published on Commerce's website on February 28, 2011. The RFP solicited high-impact, site-specific projects located in areas designated by
HUD as being the areas with the greatest needs in our state.

By April 14, 2011, Commerce had received 12 proposals requesting a total of $12,720,500 in NSP3 funding. Proposals were evaluated by
giving preference to projects that:

- addressed areas of greatest need in the state;

- demonstrated readiness to proceed, with a clear plan to spend 50% of the NSP3 funds by March 2013 and 100% of the NSP3 funds by
March 2014 (24 months and 36 months from HUD's grant execution date, respectively);

- leveraged other funds by demonstrating partnerships and local commitment;

- generated or recovered more housing units;

- generated or recovered more rental housing units; and

- encouraged vicinity hiring.

Market conditions data was obtained from HUD's "Neighborhood Stabilization Program Data" online tool by each of the applying
jurisdictions and from the U.S. Census Bureau and the State of Washington's Office of Financial Management. During the project selection
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process, this data was used by Commerce to develop a statewide strategy to best utilize the NSP3 funds.

Ensuring Continued Affordability:

Continued affordability will be ensured through deed restrictions, covenants running with the land, or other mechanisms approved by HUD, in
accordance with the requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units.

Definition of Blighted Structure:

A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human health, safety,
and public welfare in context of local laws and in accordance with the laws of the State of Washington. When encountering blighted properties,
the NSP3 sub-recipients must comply with the definitions and requirements of RCW 35.80A.010 - Condemnation of Blighted Property, and
RCW 35.80 Unfit Dwellings, Buildings and Structures.

Definition of Affordable Rents:

The state NSP3 will adopt the HOME definitions of affordable rent and affordability period stipulated in 24 CFR 92.252(a), (c) and (f) adjusted
for the Neighborhood Stabilization Program's 50 percent and 120 percent target populations.

Housing Rehabilitation/New Construction Standards:

Rehabilitation or Redevelopment of existing housing and/or the provision of new housing will comply with the minimum housing quality
standards for Section 8 housing as defined in 24 CFR 982.401.

Rehabilitation and/or redevelopment activities of foreclosed, abandoned, or vacant properties must meet applicable laws, codes, and other
requirements relating to housing safety, quality, and habitability.

All projects requiring substantial rehabilitation or new housing construction will be designed to meet the standard for Energy Star Qualified
New Homes. For rehabilitation that is not substantial, the NSP3 sub-recipients must meet those standards to the extent applicable to the
rehabilitation work undertaken.

Vicinity Hiring:
Each of the four NSP3 sub-recipients, where applicable and to the maximum extent feasible, will make an effort to provide for the hiring of

employees who reside in the project's vicinity or contract with businesses that are owned and operated by persons residing in the project's
vicinity.

Procedures for Preferences for Affordable Rental Dev.:

During the RFP process described above, all proposals received by Commerce went through a review process involving a series of project

evaluation criteria. One of these criteria was affordable rental development activities as being the scope of the project. Projects undertaking
affordable rental development activities received a higher score on this category than projects that involved home-ownership activities. As a
result, two of the awarded projects will exclusively create new affordable rental developments, for a total of 51 new rental housing units.

Grantee Contact Information:

CORINA GRIGORAS

NSP3 Program Manager

Washington State Department of Commerce
1011 Plum Street S.E., PO Box 42525
Olympia, Washington 98504-2525
(360)725-3092
Corina.Grigoras@commerce.wa.gov

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $11,998,100.00

Total Budget $0.00 $5,000,000.00

Total Obligated $0.00 $5,000,000.00

Total Funds Drawdown $138,438.21 $1,708,983.67
Program Funds Drawdown $138,438.21 $1,708,983.67
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $138,438.21 $2,945,936.18

Match Contributed $0.00 $2,400,000.00
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets
Activity Type

Administration

Progress Toward National Objective Targets

National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required To Date
0.00%

0.00%

$0.00 $2,400,000.00
$750,000.00 $0.00
$500,000.00 $20,538.02
$0.00 $20,538.02
Target Actual
$500,000.00 $389,000.00
Target Actual
$1,250,000.00 $3,409,000.00

By the end of June 2012, the four NSP3 sub-recipients acquired a total of 10 properties, which once developed will
create approximately 65 new housing units for eligible income persons. (One of these properties, whose purchase
was funded with NSP1, involves the construction of a 37-unit building.) From the begining of the program untill the
end of June 2012, approx. $1.7 million of NSP3 funds have been spent, or 35% of the total grant.

Project Summary

Project #, Project Title

11-67400-000, Department of Commerce

11-67400-001, Federal Way - Westway Neighborhood Housing
11-67400-002, Lakewood - Tillicum Low-Income Housing
11-67400-003, Snohomish County - Park Place Townhome
11-67400-004, Spokane - IERR East Sprague Rentals

9999, Restricted Balance

This Report Period

Program Funds
Drawdown

$0.00
$119,011.91
$18,579.02
$847.28
$0.00

$0.00

To Date
Project Funds Program Funds
Budgeted Drawdown
$164,500.00 $0.00
$1,693,000.00 $301,394.05
$640,000.00 $350,015.14
$1,102,500.00 $1,057,574.48
$1,400,000.00 $0.00
$0.00 $0.00
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11-67400-000
Projected Start Date:
09/01/2010

Benefit Type:
N/A

National Objective:

000-09 COMMERCE
Administration

Activity Status:

Under Way

Project Title:

Department of Commerce

Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:

N/A Washington State Department of Commerce

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $164,500.00

Total Budget $0.00 $164,500.00

Total Obligated $0.00 $164,500.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Washington State Department of Commerce $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Program administration.

Location Description:

Department of Commerce.

Activity Progress Narrative:

Department of Commerce staff are working with its sub-recipients to implement local NSP3 projects/programs in their

communities.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Washington - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
11-67400-001

Projected Start Date:
08/01/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Federal Way

Match Contributed

Activity Description:

001-03 Federal Way
LMMI - Acquisition & rehabilitation 9 units

Activity Status:

Under Way

Project Title:

Federal Way - Westway Neighborhood Housing
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Federal Way

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$108,197.91

$108,197.91
$0.00

$0.00
$108,197.91
$108,197.91

$0.00

To Date
$1,092,000.00
$1,092,000.00

$1,092,000.00
$290,580.05

$290,580.05
$0.00

$0.00
$290,580.05
$290,580.05

$0.00

Acquire and rehabilitate 9 foreclosed and vacant properties for the purpose of reselling them to LMMI households.

Location Description:

Westway neighborhood in Federal Way.

Activity Progress Narrative:

The City of Federal Way made one more aquisition this quarter. The City is working on making additional aquisitions. Also,
rehabiliation work is in progress for the homes that have been purchased so far.

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin
# of Parcels acquired voluntarily

Total acquisition compensation to

This Report Period

Total

1
0
0
0
0
1

Cumulative Actual Total / Expected
Total
3/9

0/0
0/0
0/0
0/0
1/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local match

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
3/9

3/9

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/9 0/9 0
0/9 0/9 0

Amount
$132,800.00
$132,800.00

Amount
$132,800.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
11-67400-001

Projected Start Date:
08/01/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Federal Way
Match Contributed

Activity Description:

001-04 Federal Way
LH25 - Acquisition & rehabilitation 5 units

Activity Status:

Under Way

Project Title:

Federal Way - Westway Neighborhood Housing
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Federal Way

Apr 1 thru Jun 30, 2012 To Date
N/A $531,000.00
$0.00 $531,000.00
$0.00 $531,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquire and rehabilitate 5 foreclosed and vacant properties for the purpose of reselling them to very low-income households.

Location Description:

Westway neighborhood in Federal Way.

Activity Progress Narrative:

The City of Federal Way is working with their non-profit partner to acquire properties.

Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin
# of Parcels acquired voluntarily

Total acquisition compensation to

This Report Period

Total

0
0
0
0
0
0

Cumulative Actual Total / Expected
Total
0/5

0/0
0/0
0/0
0/0
0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local match

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/5

0/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low
0/5

0/5

Mod Total Low/Mod%
0/0 0/5 0
0/0 0/5 0

Amount
$67,200.00
$67,200.00

Amount
$67,200.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11-67400-001
Projected Start Date:
08/01/2011

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Federal Way
Match Contributed

Activity Description:

Administration.

Location Description:

Westway neighborhood in Federal Way.

Activity Progress Narrative:

Administration of the NSP3 program.

001-09 Federal Way
Administration

Activity Status:

Under Way

Project Title:

Federal Way - Westway Neighborhood Housing
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Federal Way

Apr 1 thru Jun 30, 2012 To Date
N/A $70,000.00
$0.00 $70,000.00
$0.00 $70,000.00
$10,814.00 $10,814.00
$10,814.00 $10,814.00
$0.00 $0.00
$0.00 $0.00
$10,814.00 $10,814.00
$10,814.00 $10,814.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:
11-67400-002

Projected Start Date:
06/21/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Lakewood

Match Contributed

Activity Description:

002-07 Lakewood
LH25 - Acquisition & rehab/constr 11 units

Activity Status:

Under Way

Project Title:

Lakewood - Tillicum Low-Income Housing
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Lakewood

Apr 1 thru Jun 30, 2012 To Date
N/A $608,000.00
$0.00 $608,000.00
$0.00 $608,000.00
$18,579.02 $347,865.60
$18,579.02 $347,865.60
$0.00 $0.00

$0.00 $0.00
$18,579.02 $533,820.16
$18,579.02 $533,820.16
$0.00 $0.00

Acquire and rehabilitate or build 11 single-family housing units for purposes of reselling them to very low-income households.

Location Description:

Tillicum neighborhood in Lakewood.

Activity Progress Narrative:

City of Lakewood acquired one more property this quarter. The City's partner, Habitat for Humanity, will then construct approx.

11 new housing units.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

# of Properties

# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin
# of Parcels acquired voluntarily

Total acquisition compensation to

Total

1
0
0
0
0
1

Total
9/11

0/0
0/0
0/0
2/0
1/0
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This Report Period

# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Total
11

11

This Report Period

Low

# of Permanent Jobs Created 0

This Report Period

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources

Local match

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Mod
0

0

0

Total

Total

Cumulative Actual Total / Expected
Total
20/11

20/11

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/11 0/0 0/11 0
0/11 0/0 0/11 0

Amount

$511,500.00

$511,500.00

Amount

$511,500.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11-67400-002
Projected Start Date:
06/21/2011

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Lakewood
Match Contributed

Activity Description:

Administration.

Location Description:

Tillicum neighborhood in Lakewood.

Activity Progress Narrative:

Administration of the NSP3 program.

002-09 Lakewood
Administration

Activity Status:

Under Way

Project Title:

Lakewood - Tillicum Low-Income Housing
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Lakewood

Apr 1 thru Jun 30, 2012 To Date
N/A $32,000.00
$0.00 $32,000.00
$0.00 $32,000.00
$0.00 $2,149.54
$0.00 $2,149.54
$0.00 $0.00
$0.00 $0.00
$0.00 $3,147.49
$0.00 $3,147.49
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Washington - Not Validated / N
Amount
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Grantee Activity Number: 003-04 Snohomish County

Activity Title: LH25 - Acquisition 14 new rental units

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

11-67400-003 Snohomish County - Park Place Townhome Rentals

Projected Start Date: Projected End Date:

08/01/2011 03/08/2014

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Snohomish County

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $1,050,000.00

Total Budget $0.00 $1,050,000.00

Total Obligated $0.00 $1,050,000.00

Total Funds Drawdown $0.00 $1,050,000.00
Program Funds Drawdown $0.00 $1,050,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,100,000.00

Snohomish County $0.00 $2,100,000.00
Match Contributed $0.00 $2,400,000.00

Activity Description:

Acquire 14 newly constructed housing units that are currently vacant, foreclosed, and bank-owned, for the purpose of renting
them to very low-income households.

Location Description:

Park Place Townhomes in Snohomish County (South Marysville).

Activity Progress Narrative:

(Negative numbers are being entered this quarter to correct duplicate entries from previous quarters.)

>The Park Place Townhomes rental property that was purchased with NSP3 funds consists of 12 two-bedroom units and 2
three-bedroom units. The properties are located in south Marysville, Washington. The units are arranged in two four plexes and
three duplex buildings. All 14 households are currently rented to households earning 50% AMI and below.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties -2 1/14
# of buildings (non-residential) 0 0/0
# of Parcels acquired by 0 0/0
# of Parcels acquired by admin 0 0/0
17
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# of Parcels acquired voluntarily 0

Total acquisition compensation to 0

This Report Period

Total
# of Housing Units -28
# of Singlefamily Units -28

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local match

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/0
0/0

Cumulative Actual Total / Expected

Total
14/14

14/14

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

0/0 0/0 0/0

Cumulative Actual Total / Expected

Low
14/14

14/14

Mod Total Low/Mod%
0/0 14/14 100.00
0/0 14/14 100.00

Amount

$1,200,000.00

$1,200,000.00

Amount

$1,200,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11-67400-003
Projected Start Date:
08/01/2011

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Snohomish County

Match Contributed

Activity Description:

Administration.

Location Description:

003-09 Snohomish County
Administration

Activity Status:

Under Way

Project Title:

Snohomish County - Park Place Townhome Rentals
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:
Snohomish County

Apr 1 thru Jun 30, 2012 To Date
N/A $52,500.00
$0.00 $52,500.00
$0.00 $52,500.00
$847.28 $7,574.48
$847.28 $7,574.48
$0.00 $0.00
$0.00 $0.00
$847.28 $7,574.48
$847.28 $7,574.48
$0.00 $0.00

Park Place Townhomes in Snohomish County (South Marysville).

Activity Progress Narrative:

Administration of NSP3 program.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
11-67400-004

Projected Start Date:
07/19/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Spokane

Match Contributed

Activity Description:

004-06 Spokane
LMMI - Construction 3 rental units

Activity Status:

Planned

Project Title:

Spokane - IERR East Sprague Rentals
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Spokane

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$110,000.00
$110,000.00

$110,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Construct 3 new affordable rental housing units for the purpose of renting them to low/moderate-income households.

Location Description:

East Sprague Ave in Spokane.

Activity Progress Narrative:

Construction of the apartment building started in May 2012. Utilities have been installed and the foundation will be poured in

shortly.

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0
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Cumulative Actual Total / Expected
Total
0/0

0/0
0/0
0/0
0/0
0/0
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#Units ¢ other green 0

Activity funds eligible for DREF (lke 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local match

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0

Cumulative Actual Total / Expected

Cumu
Low
0/0

0/0

Total
0/3

0/3

lative Actual Total / Expected

Mod Total Low/Mod%
0/3 0/3 0
0/3 0/3 0

Amount

$416,600.00

$416,600.00

Amount

$416,600.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
11-67400-004

Projected Start Date:
07/19/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Spokane

Match Contributed

Activity Description:

004-07 Spokane
LH25 - Construction 34 rental units

Activity Status:

Planned

Project Title:

Spokane - IERR East Sprague Rentals
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Spokane

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,220,000.00
$1,220,000.00

$1,220,000.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Construct 34 new affordable rental housing units for the purpose of renting them to very low-income households.

Location Description:

East Sprague Ave in Spokane.

Activity Progress Narrative:

Construction of the apartment building started in May 2012. Utilities have been installed and the foundation will be poured in

shortly.

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0
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Cumulative Actual Total / Expected
Total
0/0

0/0
0/0
0/0
0/0
0/0
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#Units ¢ other green
Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

Total

Beneficiaries Performance Measures

Low
# of Households 0
# Renter Households 0

Activity Locations
No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

Match Sources

Local match

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

This Report Period

Total

0/0
0/0
0/0

Cumulative Actual Total / Expected
Total
0/34

0/34

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/34 0/0 0/34 0
0/34 0/0 0/34 0

Amount

$4,670,000.00

$4,670,000.00

Amount

$4,670,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11-67400-004
Projected Start Date:
07/19/2011

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Spokane
Match Contributed

Activity Description:

Administration.

Location Description:

East Sprague Ave in Spokane.

Activity Progress Narrative:

Administration of the NSP3 program.

004-09 Spokane
Administration

Activity Status:

Planned

Project Title:

Spokane - IERR East Sprague Rentals
Projected End Date:

03/08/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Spokane

Apr 1 thru Jun 30, 2012 To Date
N/A $70,000.00
$0.00 $70,000.00
$0.00 $70,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Washington - Not Validated / N
Amount
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